ANNEXURE - 12.3

Physical and Financial Progress under PMGSY
& ADB assisted PMGSY programme.

( Rupees in crore & length in Km.)

Sl. Year of Phase-I Phase-II Phase-llI Phase-IV
No. Sanction (2000-01) (2001-03) (2003-04) (2004-05)
1 2 3 4 5 6

1. Project Sanctioned

a) No. of roads 518 571 628 418
b) length of roads 1069.35 1692.46 2011.89 1645.12
c) No. of CD works 1996 4252 5593 4257
d) Project cost 179.70 345.09 440.92 398.72

2. Achievement by end of 2007-08

a) No. of roads 518 564 577 320
b) length of roads 1048.49 1618.25 1806.74 1366.96
c) Black topped 949.81 1476.22 1649.30 1231.09
d) Concrete road 98.68 142.03 157.44 135.87
e) CD works 1957 4049 4837 3617
f) Expenditure incurred 165.98 334.74 409.25 339.34

(Value of work done)

3. Achievement made during 2007-08

a) No. of roads 0 3 22 69
b) length of roads 6.52 2.75 37.21 185.54
c) Black topped 0.92 2.75 34.96 179.06
d) Concrete road 39.14 0.00 2.25 6.49
e) CD works 0 23 41 83
f) Expenditure incurred 0.30 1.15 13.56 31.25

(Value of work done)

(Contd..)
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ANNEXURE - 12.3

Physical and Financial Progress under PMGSY
& ADB assisted PMGSY programme.

( Rupees in crore & length in Km.)

Sl. Year of Phase-V ADB-I Phase-VI ADB-II Phase-VII
No. Sanction (2005-06) (2005-06) (2006-07) (2006-07) (2007-08)
1 2 7 8 9 10 11

1. Project Sanctioned

a) No. of roads 482 257 443 400 1689
b) length of roads 1907.65 1189.17 1412.65 1612.22 6617.04
c) No. of CD works 5269 2958 4261 4718 20862
d) Project cost 430.96 349.47 579.84 513.81 2668.43

2. Achievement by end of 2007-08

a) No. of roads 279 114 22 61 0
b) length of roads 1192.26 677.90 255.76 463.32 62.59
c) Black topped 1001.08 543.58 161.25 356.48 0
d) Concrete road 191.19 134.32 94.51 106.84 62.59
e) CD works 3751 1906 1737 2670 1243
f) Expenditure incurred 360.65 201.95 163.20 237.24 101.37

(Value of work done)

3. Achievement made during 2007-08

a) No. of roads 176 79 22 61 0
b) length of roads 494.10 340.77 249.77 456.78 62.59
c) Black topped 457.44 302.66 161.25 356.48 0
d) Concrete road 36.66 33.11 88.52 100.30 62.59
e) CD works 427 299 1602 2320 1243
f) Expenditure incurred 98.44 57.68 153.24 220.41 101.37

(Value of work done)

ECONOMIC SURVEY

Source : Chief Engineer, Rural Works
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